
FY07 Agency Procurement Request (APR) Tracking Log
As of: 7/27/2007

Status APR No.
Secretariat 

Abbreviation
Agency Abbre- 

viation Title
Date 

Received Start End Start End Start End Comments

Returned 
without 
Action ITSP

Bus. 
Case EA

Proc. 
Method SM EAPO Other

CIO 
Recomm. 
Submitted

CIO 
Decision 

Distributed

CIO 
approved

07-099 Finance TAX

Programming Analysis 
and Development for 
Datacap Upgrade 
Team

6/21/07 6/22/07 6/25/07 6/26/07 7/11/07 7/13/07 7/20/07

7/6 Agency requested to complete strategic 
plan entry.
7/11 Agency making a strategic plan entry.
7/13 CIO recommendation on hold pending 
discussion with PMD, CAM, and TAX on 
the level of effort and management required 
for the upgrade.
7/18 Level of effort clarified.

7/11 6/22 n/a 6/25 n/a n/a n/a 7/20 7/24

VA-051123-CAI

CIO 
approved

07-100 Public Safety DOC St. Brides Phase II 
Network Wiring 6/20/07 7/18/07 7/19/07 7/19/07 7/19/07 7/20/07 7/20/07

7/3 Awaiting quote from agency
7/12 Agency reminded to submit quote
7/16 Quote provided by agency

7/18 7/18 7/19 7/20 7/24
VA-000920-DYNC

08-001 Public Safety VSP Contractual Services to 
Support VSP Systems 7/11/07 7/13/07 7/19/07 7/19/07 7/19 Under SCM review as an "out of 

program request" 
7/13 n/a n/a n/a n/a

Sole Source with 
Data Concepts 
and Modis

CIO 
Approved

08-002 Health & Human 
Resources VDA

Procure Provider 
Database for 
Continued Use

7/13/07 7/13/07 7/18/07 7/18/07 7/19/07 7/20/07 7/20/07 7/13 7/18 n/a 7/18 n/a n/a n/a 7/20 7/20

08-003 Finance TAX
Programming Analysis 
& Development for 
Maintaining AR System

7/19/07 7/25/07 n/a 7/26 n/a n/a n/a

VA-051123-CAI

08-004 Health & Human 
Resources DMAS MMIS Consultants for 

FY08 7/24/07 7/25/07 n/a n/a n/a n/a
VA-030815-CACI

Initial Review Evaluation Recommendation
Review Activity Start/End Dates

Evaluation Completion Dates

Procurement 
Method

Rec. Completion Dates
Agency Contact for 

Competitive 
Procurement

7/27/2007 Page 1 of 1


